9.2.12 ROW Engineering Process

NOTES:

*The designer is responsible
for scheduling this mandatory
meeting with ROWE.

*MTS = Manager,
Technical Support,
Division of ROW

***Material for ROWE
is to be sent directly
to that office.

ROWM = Right of Way
Manual

The Pre-Final Submission
shall be submitted in
accordance with the

ROWM Section 3.0, D.

A CONSULTANT DESIGNER

*Consultant's Initial Meeting Partnerin
with ROWE unit. 9

varies
A

Consultant contacts ROWE for starting Parcel #'s,
Route and Section, Adjoining Sections and Map
Quote. Consultant begins preparation of the ROW
documents.

varies

Consultant prepares the GPPMs for the PD ROW
Plan. Submits 2 sets of GPPMs to Division of
ROW, **MTS. See the ROWM, Section 3.0, B.

varies

A

Consultant develops the PD ROW

The Preliminary ROW

plans including preparing descriptions, Submission shall be submitted

Alignment Schematic Plan & Tab Sheet in accordance with the ROWM
and submits the Preliminary ROW Section 3.0, C. and the
documents to *MTS, Attn: Project schedule set by the Project

Coordination/Funding***

Manager.

i 15 working days

Preliminary ROW Submission review comments by
ROWE to PM with copy to **MTS

30 working days
A

Consultant makes changes as recommended or
justifies non compliance by letter. PM makes final
determination in disputes.

varies

Pre-Final Submission to ROWE

2 - 4 weeks

A 4

Final ROW Submission to **MTS, Attn:
Project Coordinator/Funding***

L varies

(Contines on Next Page)

The Final Submission
shall be submitted in
accordance with the

ROWM Section 3.0, E.
& the schedule set by
the Project Manager.
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9.2.12 ROW Engineering Process - continued

A CONSULTANT DESIGNER

Consultant revises ROW

documents and resubmits as per |_
the requirements of a Final ROW |

Submission

Consultant revises ROW
documents and resubmits as |

varies
ROW Changes
Needed Preliminary Design Submission
Review
(Construction Plans)
Okay
varies
ROW Changes v
Needed

Final Design Submission Review

per the requirements of a Final |
ROW Submission

(Construction Plans)

Okay

varies

ROWM = Right of Way Manual

\ 4

A 4

Consultant submits the ROW plans (GPPM &
ETMs) to the Engineering Documents Unit as
per the ROWM, Section 11.0, B., 3.
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